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ESTIMATE RUN 01/03/2012

ESTIMATE SUMMARY 09:59:18

CONTID: C17953         ESTIMATE NO: 0006 PROG 2005

PCN: 17953-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FY 11 DELINEATOR INSTALLATION PERCENT TIME:

PROJECT NO: C0703-363                     

I-70 FY 11 DELINEATOR INSTALLATION

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 10/25/2011 DATE TIME STARTED 03/21/2011

915 HARGER ROAD DATE LET 02/17/2011 DATE WORK BEGAN 04/19/2011

 DATE AWARDED 03/03/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/18/2011 DATE ACCEPTED

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 03/21/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 351,289.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 312,130.50 NON-PARTICIPATING 592.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.83

WORK DAYS

WORK DAYS

77.21%

80,068.20

592.00

592.00

592.00

$

$

$

$

0.00

271,221.30

271,221.30

0.00

271,221.30

-4,681.96

0.00

266,539.34

0.00

AMOUNT DUE 266,539.34 592.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 592.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

54.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 17953-BID    ESTIMATE RUN 01/03/2012

PROJECT: C0703-363                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 3,987.000

0.000

202-00090  
 

4,000.000

EACH

5.00000 19,935.003,987.000

0.00

0010 Delineator (Type II) (Barrier) 3,239.000

0.000

612-00022  
 

3,285.000

EACH

13.50000 43,726.503,239.000

0.00

0015 Delineator (Flexible) (Type I) 1,933.000

0.000

612-00041  
 

1,999.000

EACH

41.00000 79,253.001,933.000

0.00

0020 Delineator (Flexible) (Type II) 268.000

0.000

612-00042  
 

268.000

EACH

42.00000 11,256.00268.000

0.00

0025 Delineator (Flexible) (Type III) 303.000

0.000

612-00043  
 

305.000

EACH

43.00000 13,029.00303.000

0.00

0030 Reflector Strip (1-1/2 inch) 919.000

0.000

612-00065  
 

965.000

EACH

29.00000 26,651.00919.000

0.00

0035 Delineator (Post Mounted)(Type I) 1,296.000

0.000

612-00081  
 

1,314.000

EACH

18.00000 23,328.001,296.000

0.00

0040 Delineator (Post Mounted)(Type II) 184.000

0.000

612-00082  
 

184.000

EACH

20.00000 3,680.00184.000

0.00

0045 Delineator (Post Mounted)(Type III) 25.000

0.000

612-00083  
 

25.000

EACH

21.00000 525.0025.000

0.00

0050 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0055 Preformed Plastic Pavement Marking (Type I) 0.000

24.000

627-01001  
 

3,000.000

SF  

8.00000 192.0024.000

192.00
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PCN: 17953-BID    ESTIMATE RUN 01/03/2012

PROJECT: C0703-363                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Flagging 51.000

0.000

630-00000  
 

200.000

HOUR

15.00000 765.0051.000

0.00

0065 Traffic Control Inspection 0.000

0.000

630-00007  
 

24.000

DAY 

90.00000 0.000.000

0.00

0070 Traffic Control Management 56.000

1.000

630-00012  
 

60.000

DAY 

400.00000 22,800.0057.000

400.00

0075 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

4.000

EACH

9.00000 0.000.000

0.00

0080 Construction Traffic Sign (Panel Size B) 10.800

0.000

630-80342  
 

32.000

EACH

11.00000 118.8010.800

0.00

0085 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

26.000

EACH

12.00000 0.000.000

0.00

0090 Construction Traffic Sign (Special) 49.500

0.000

630-80344  
 

55.000

SF  

22.00000 1,089.0049.500

0.00

0095 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

2.000

EACH

400.00000 360.000.900

0.00

0100 Drum Channelizing Device 18.000

0.000

630-80360  
 

100.000

EACH

18.00000 324.0018.000

0.00

0105 Portable Message Sign Panel 0.000

0.000

630-80355  
 

2.000

EACH

1,800.00000 0.000.000

0.00

0110 Traffic Cone 189.000

0.000

630-80380  
 

400.000

EACH

1.00000 189.00189.000

0.00
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PCN: 17953-BID    ESTIMATE RUN 01/03/2012

PROJECT: C0703-363                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

1.000

EACH

10,000.00000 9,000.000.900

0.00

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0125 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0130 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00

0135 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0140 F/A Erosion Control 0.000

0.000

700-70380  
 

2,500.000

F A 

1.00000 0.000.000

0.00

CAT 271,221.30592.00351,289.50CURRENT AMT0200 $ $ $

$ 271,221.30592.00$351,289.50$CURRENT AMTPROJECT TOTAL


